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Project NEPA Document Zone
Harvest 
Acres Volume (MBF)

Project 
Development Analysis

Decision 
Issued

Contract 
Award

Aspen S/M Fork A-Z C 403 5,350 √ √ √ Oct-20
Trout East GNA Trout Lake CE C 838 7,100 √ √ √ Oct-20
Swamp Creek Boulder Park EA E 2,270 34,956 √ √ √ Dec-20
Shed Orient EA C 1,511 18,880 √ √ √ Jan-21
Deadman GNA Kettle Face EA C 516 3,900 √ √ √ Jan-21
Orient Orient EA C 1,073 9,128 √ √ √ Sep-21
Haley Hull Mtn EA W 1,414 12,593 √ √ √ Sep-21

Additional Volume 5,000
FY2021 Total 8,025 96,907

Rankin Boulder Park EA E 2,011 22,161 √ √ √ Nov-21
Spike Bulldog EA C 2,500 20,000 √ √ 2021 Jun-22
Kalispel Moon Trail EA E 850 9,000 √ √ √ Jun-22
Little Tacoma Boulder Park EA E 1,700 20,000 √ √ √ Jun-22
Chewelah A-Z 1 Chewelah EA C 2,000 15,000 2021 2021 2022 Sep-22
Limestone GNA Limestone & Timber Mt E 400 3,000 √ √ √ TBD
Silver GNA Limestone & S. Deep C 600 5,000 √ √ √ TBD
Iron Sanpoil EA W 2,000 12,000 √ √ √ TBD
Sanpoil Sanpoil EA W 2,323 22,200 √ √ √ TBD

Additional Volume 5,000
FY2022 Total 14,384 133,361

Bulldog 2 Bulldog EA C 2,500 20,000 √ √ 2021 2023
Dollar 1 Dollar EA C 2,500 20,000 √ 2021 2022 2023
Cee Cee Ah Trail EA E 440 3,960 √ √ 2021 2023
Mill Creek GNA Trail EA E 1,500 10,000 √ √ 2021 2023
Kings Lake Trail EA E 1,500 17,700 √ √ 2021 2023
Lightening Creek GNA Light EA W 300 800 √ √ √ 2023
Chewelah A-Z 2 Chewelah EA C 2,000 15,000 2021 2021 2022 2023

Additional Volume 5,000
FY2023 Total 10,740 100-150 mmbf

Dollar 2 Dollar EA C 2,500 20,000 √ 2021 2022 2024
Ione 1 Ione EA E 3,000 20,000 √ 2021 2022 2024
Ione 2 Ione EA E 3,000 20,000 √ 2021 2022 2024
Tonata/Trout 1 Tonata/Trout EA W 2,000 14,000 2021 2021 2023 2024
West Bead Trail EA E 1,500 15,000 √ √ 2021 2024
South Trail GNA Trail EA E 500 4,000 √ √ 2021 2024
Little Skookum Trail EA E 1,500 21,600 √ √ 2021 2024
Cabin Creek GNA Deer Jasper EA C 300 1,500 √ √ √ 2024
Chewelah A-Z 3 Chewelah EA C 2,000 15,000 2021 2021 2022 2024

Additional Volume 5,000
FY2024 Total 16,300 100-150 mmbf

Chewelah A-Z 4 Chewelah EA C 2,000 15,000 2021 2021 2022 2025
Dollar 3 Dollar EA C 2,500 20,000 √ 2021 2022 2025
Slate 1 Slate EA E 2,000 15,000 2022 2023 2024 2025
Slate 2 Slate EA E 2,000 15,000 2022 2023 2024 2025
Trail Cleanup GNA Trail EA E 1,000 10,000 √ √ 2021 2025
Buckhorn 1 Buckhorn W 2,000 14,000 2022 2023 2024 2025
Tonata Trout 2 Tonata/Trout EA W 2,000 14,000 2021 2021 2023 2025

Additional Volume 5,000
FY2025 Total 13,500 100-150 mmbf

Italicized projects are considered additive.  Red coloring indicates previous no-bid sale.    All dates are subject to change.
Volume totals in parantheses includes additive volume.
Available online at:  https://www.fs.usda.gov/resources/colville/landmanagement/resourcemanagement
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